

VICTORY PROJECT UPDATE

June 11, 2019



AGENDA

- 125 days until rollout
- Business Testing
- Project Updates
- Key Dates

BUSINESS TESTING

20 Counties
and 3 State
Agencies

3100
scenarios
tested

410 finds
submitted

243 questions
asked

PROJECT UPDATES

- Warrants and flagged remarks
 - Only flagged registration remarks on the current registration (*R*) will be converted to VicToRy
 - Any warrants or other flagged remarks will be ignored
- Credit card processing
 - VicToRy will not change credit card processes, either online (NII/'.gov') or in your office (your selected provider)
 - No interface to credit card machines

PROJECT UPDATES

- County Distributions and Balancing
 - WebEx meetings on 6/17 to review data in VicToRy testing
- Conversion
 - More lists may be sent for cleanup
- Access to VicToRy
 - 83 counties complete
- Installation of VicToRy
 - 70 counties complete
 - Cannot use 32-bit OS or Idemia machines (Driver License payment/temp printing)

KEY DATES

**June 1 –
Access and
Installation**

June 14 –
Training
registrations
due

Week of July
8 – Login
Information

June 11 -
User lists
and security

*July 8 – End
to end
testing start*

KEY DATES

July 15 –
Sandbox login
available

August 5 –
Code Freeze

July 22 – Tier 1
CBT release

August 5 –
County
workstation
registration

KEY DATES

August 5-23 –
Short-term
expert user
training

August 12 –
Sandbox opens

August 12 – Tier
2 CBT release

August 26 –
October 4, 2019 –
Tier 3 (classroom)
training

KEY DATES

October 10 at
noon CDT –
Online services
stopped

October 11 at
6pm CDT –
Cutover starts

October 11 at
noon CDT –
Sandbox closes

October 15 -
Rollout!

DEMONSTRATION