

# VICTORY PROJECT INFORMATION

*NACO Annual Meeting*

*December 13, 2018*



# PROJECT OVERVIEW

- ViCToRY is a 19 month project to replace the current VTR system used for motor vehicle titling and registration.
- Implementation of FastVS, a COTS software product in production for motor vehicle titling and registration in 8 other states.
- The project team consists of 11 full-time DMV and county staff and 29 FAST employees living and working in Lincoln.
- Statewide rollout date: **October 15, 2019**
  - 305 days away

# TESTING AND TRAINING VOLUNTEERS

- The project team is seeking volunteers from county treasurer offices.
- Volunteers will test the system and serve as 'expert users' who will deliver classroom training at locations throughout the state.
- Accommodations such as travel and lodging expenses will be provided by the DMV for system verifiers, testers, and expert users.
- Counties will continue to pay salaries of volunteers.
- County treasurers will experience some pain during period of volunteerism but reap large benefits post-system deployment.

# TESTING TIMELINE

- **System Verification - February 11 – 22, 2019**
  - Location: Lincoln
  - Impacted: 13 volunteers from 12 counties
- **Business Testing - April 1 – June 21, 2019**
  - Location: Lincoln
  - Impacted: Multiple testers from multiple counties for 2 week minimum increments
- **End-to-End Testing - July 1 – October 4, 2019**
  - Location: Lincoln
  - Impacted: Multiple testers from multiple counties for 1 week minimum increments



# TRAINING TIMELINE

- **Expert User Training (Long-term) - April 1 – August 23, 2019**
  - Location: Lincoln
  - Impacted: Long-term expert users only (approximately 3-4 volunteers)
- **Initial Computer-Based Training Release (Tier 1) - July 22, 2019**
  - Location: All offices
  - Impacted: All county treasurer users
- **Expert User Training (Short-term) - July 29 – August 23, 2019**
  - Location: Lincoln
  - Impacted: Short-term expert users only (approximately 6-7 volunteers)

# TRAINING TIMELINE

- Customized Computer-Based Training Release (Tier 2) - **August 12, 2019**
  - Location: All offices
  - Impacted: All county treasurer users are required to view
- Sandbox Environment (Practice Session) - **August 12 – October 4, 2019**
  - Location: All offices
  - Impacted: All county treasurer users required to practice
- Classroom Training (Tier 3) - **August 26 – October 4, 2019**
  - Location: One location per NACO region
  - Impacted: All county treasurer users are required to attend